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Lake Aloha Dam Maintenance and Telemetry Station Project 
 
EN2 Resources continued work on the Administrative Draft Initial Study and Proposed 
Mitigated Negative Declaration (IS/MND) to satisfy the District’s CEQA requirements 
for the Project.  The Administrative Draft IS/MND will be transmitted to the District the 
week of February 2 for a two-week review in advance of a mid-February to mid-March 
30-day public and agency review period.  Sections completed to date include the updated 
Project Description, Initial Study Checklist, and Biological Evaluation.  Sections to be 
completed prior to transmittal include the Mandatory Findings of Significance and 
Mitigation Monitoring and Reporting Program. 
 
Camp 2 Roads and Deer Fencing Restoration 
 
EN2 Resources met with Camp 5 staff on January 28, 2004 to discuss the issues and 
approach for consulting with the USFS on District plans for maintenance and seasonal 
use of the Camp 2 Short-Cut Road, and slide.   
 
Mill to Bull Tunnel 
 
Russ Kanz provided a letter to the District dated January 15, 2004 inquiring about the 
status of the remaining work on the tunnel and Mill to Bull canal bench restoration.  EN2 
Resources assisted the District with preparing a response that explains the remaining 
work, reasons for the incomplete work, and the District’s plans to consult with the 
resource agencies and then complete the work in 2004. 
 
EN2 Resources assisted the District with review of the SWRCB’s proposed new permit 
requirements for use of various herbicides, including glyphosate that is used by the 
District at Project 184 facilities. 
 
Project 184 Relicensing Support 
 
EN2 Resources provided input to R. Floch and also participated in a January 30 meeting 
with District staff regarding the scheduling and coordination of the multiple Relicensing 
tasks as provided in the Relicensing Settlement Agreement with the ongoing Project 184 
operations and maintenance activities. 
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Ecological Resources Committee meeting planned for February 17, 2004 Meeting  
 
EID has tentatively scheduled February 17th, for our next meeting, pending confirmation 
by ERC members.  The proposed agenda was prepared and distributed to ERC members 
for comment on January 22, 2004.   
 
Akin Powerhouse Water Quality Monitoring 
The final water quality monitoring events were performed on December 17 and 19 
upstream and downstream of the Akin Powerhouse.  The monitoring began in mid-
October and was performed an average of once per week to assess potential changes in 
water quality during a wide range of start-up and testing procedures for the powerhouse.  
Results indicate that Akin Powerhouse operations had negligible effects on South Fork 
American River water quality conditions during the monitoring periods. 
 
SWPPP measures are in place and inspections are being performed as required. 
 
Powerhouse Update: 
EID is operating the powerhouse units 1 and or 2 depending on water supply. Currently 
we are operating at least one unit 24 hours a day, while we perform further testing.    
Erosion control measures have been completed along the powerhouse access road.  An 
emergency Knox box has been installed on the powerhouse gate to allow emergency 
vehicles access to the powerhouse. 
 
Canal 
The flows in the canal are being regulated by A-12 requirements for minimum fish flows.  
Current flows in canal are ranging between 35-45cfs. The canal is being patrolled on a 
daily basis and there have been no major problems found which would prevent the canal 
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable 
and safe operation of the canal. Further automation of the diversion Structure is planned 
to control A-12 (Fish Release’s) and A-11 (canal flows). 
 
EID was unable to inspect the Alder and Plum creek siphon during the outage due to 
possible ice with in the siphons. 
 
EID is continually working on its automation to control the diversion structure at the 
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow 
requirements, and place balance of water in canal at A-11. This will allow EID to operate 
with much tighter flows, maximizing generation production. Mead & Hunt continues to 
provide engineering support on the remaining tasks to be completed at intake.  
 
The residence houses located on the canal have been filled by Camp #5 Hydro employees 
who will insure the reliable and safe operation of the canal. 
 



The Drill rig has completed all works on Slide located between Flumes 6&7. Horizontal 
drains have been installed to relieve the water pressure against the canal section. EID has 
also installed a well point to allow monitoring of the water table in this area. Drains have 
been installed to transport the drain water from the slide area down the hill 260ft.   EID is 
scheduled to have this area matted and SWPPP measures installed for winter by January 
15, 2004. 
 
It was determined by Carlton Engineering that additional vertical drilling would need to 
be done on the Canal Bench to measure water levels with in the berm. This will be 
accomplished using a small hand held unit. The District proposes to accomplish the 
drilling in the next 30 days. Depending on weather the District plans on finishing the 
Vertical drilling on Feb.10, 2004.  
 
EID is in the preliminary stages of beginning work on the Hazel Creek Tunnel.  Access 
road and site clearing is scheduled to begin February 9, 2004, with burning of brush 
scheduled to be completed by March 31, 2004.  This project is expected to be in progress 
between February 9 though October 31, 2004 at which time EID expects to be completed. 
 
EID has received all its project signs and will be installing these new EID signs 
throughout our Project 184.  The lakes will receive new signage this spring when the 
snow melts. 
 
Tributary flows:  
Esmeralda and Ogilby are not being utilized in canal, as of this report; however if bypass 
flows are above minimums EID will utilize the water as needed. 
 
Echo Lake  
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Caples Lake 
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Silver Lake 
The radial gates are in the full open position and will remain this way From November 1 
to April 1 inclusive.  Facilities have been winterized. 
 
Lake Aloha 
Lake Aloha is shut down for the winter, which is the normal operating pattern. 
A visit was made October 29, 2003 to Lake Aloha. 
Staff 5.64 = 29.5 AF 
A trip was made to Pyramid Creek (A-40) on January 29, Staff Reading 1.72=12.9cfs. 
A trip was made to Echo Lake the week of January 19th but readings could not be taken 
due to the amount of snow on the staff. Everything appears to be normal. 
 



Listed below are the Projects readings for February 2, 2004  
Taken from SCADA: 
 
 Staff Ac. Ft. Draft 
Echo Lake 0 0 0 
Echo Conduit 0 0 0 
Echo Creek 0  0 
Caples Lake 40.99 10,810 9 cfs 
Silver Lake 3.43 914 12.4 cfs 
Pyramid Creek 0 0 0 
 
There is 40.0  cfs @ A-11cfs being released into the canal at Intake and 59.7 cfs flowing 
in the South Fork of the American River at Intake. 
 
A-17 Forebay Storage 3793.40  = 226 AF 
A-18 EID Irrigation Usage is .42 = 5.05 cfs. 
 
Mark Korkowski     Steve Lindstrom 
Co-Head Hydro Operations    Water System Supervisor 
530-647-5152      530-647-5169 


	Website: www.project184.org
	Week Ending February 08, 2004
	Camp 2 Roads and Deer Fencing Restoration
	Mill to Bull Tunnel
	Project 184 Relicensing Support
	Ecological Resources Committee meeting planned for February 17, 2004 Meeting
	Akin Powerhouse Water Quality Monitoring
	
	Canal


	Caples Lake
	Silver Lake
	Lake Aloha

